Budget #

Refer #
City of Milpitas, California
BUDGET CHANGE FORM RA g
From To
Type of Change
Account Amount Account Amount
Check one:
Budget Appropriation
391-9518157153585 $13,120 |391-951815774800| $13,120
O Budget Transfer

Explain the reason for the budget change:

On March 25, 2004, the City Council awarded a consultant contract to JMH Weiss, Inc. to provide
base mapping, utility mapping, and to design street improvements on Abel Street from Weller Lane to
Great Mall Parkway to address the appropriate upgrades and additions required to create a boulevard
corridor on Abel Street.

Staff recommends that JMH Weiss perform additional consulting services within the project boundary.
Services will include update traffic signal design, evaluation of value engineering options, revise
sanitary sewer siphon design at Hetch-Hetchy, and attend design coordination meetings. Staff has
negotiated a fee for these services not to exceed $13,120, which is considered reasonable for the
work. An additional budget appropriation is necessary for this work. Funds are available from the
County/City/KB Infrastructure fund.

Approve a budget appropriation of $13,120 from the Infrastructure Fund (escrow account) to provide
additional consulting services for CP 8157, Abel Street Midtown Improvements.

Check if City Council Approval fequired.

Meeting Date: November 7, 2006

Itemization of funds, if needed:

Amount

Requested by: | Division Head: Date:

) Department Head: Date: .
Reviewed by: - | Finance Director: = e Wt — Date: ’0/3"/05
Approved by: City Manager: Date: -

Date approved by City Council, if required:

Confirmed by:

F1/24786/V

Form 30-222 (Rev. 1/92)




Project No: 8157
Project Name: Abel Street Midtown Improvements

-PRELIMINARY -

AMENDMENT TO AGREEMENT No. 10
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this 17'" of May 2006 by and between the City
of Milpitas, a municipal corporation of the State of California (hereafter referred to as
"CITY") and JMH Weiss, Inc. (hereafter referred to as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional mapping,
survey, and utility engineering design services for Abel Street as part of the
improvement of Midtown on March 25, 2004; and

WHEREAS, the parties entered into an Agreement Amendment #2 to allow
CONSULTANT to provide professional topographic and ALTA Survey services
on the parcel proposed as the location of the New Senior Housing and Medical
Center on June 28, 2004. The parcel is located along the west side of North
Main Street, south of Weller Avenue, and behind the City owned DeVries
house.

WHEREAS, the parties entered into an Agreement Amendment #3 to provide
professional traffic consulting services for North Main Project area (New
Library, Parking Structure, Proposed Senior Housing and Proposed Medical
Office Building), Serra Way between Calaveras Blvd and South Main Street,
Abel Street Development and KB Homes Development at Abel Street on June
28, 2004.

WHEREAS, the parties entered into an Agreement Amendment #4 to provide
professional traffic consulting services for Abel Street at Serra Center and 330
South Abel Street on September 10, 2004.

WHEREAS, the parties entered into Agreement Amendment #5 to provide
professional engineering services to design Opticom Interconnect Systems
along Abel Street at Weller Lane, Serra Way, Corning Avenue and Curtis
Avenue and to conduct turning movement counts at Abel Street and Junipero
Drive; to provide boundary, topographic, and utility survey in Curtis Avenue and
a video inspection of the sewer and storm within Abel Street; to provide
construction drawings for sanitary sewer upgrades in Abel Street and Curtis
Avenue; to provide utility undergrounding master plan; and to provide a
landscape concept plan for portions of Abel Street on October 19, 2004.

WHEREAS, the parties entered into Agreement Amendment #6 to pothole
certain utilities along Abel Street to identify their precise locations on March 23,
2005.

WHEREAS, the parties entered into Agreement Amendment #7 to provide
professional engineering services to redesign the modification of existing traffic



signals at the signalized intersections along Abel Street at Weller Lane, Serra
Way, Junipero Drive, Corning Avenue and Curtis Avenue; design the signal
interconnect along Abel Street; provide foot-candle calculations for the five (5)
signalized intersections; design the retaining wall to support the new sidewalk
along Lower Penitencia Creek from Great Mall Parkway to the southern
Elmwood Correctional Facility driveway; prepare PSUE documents for
relocated traffic controller pads; revise street light circuit design; provide
additional electrical services; coordination of SCVWD improvements; provide
mapping and lot line adjustments for the Health Center and Senior Housing
projects; attend project management meetings; and reimbursable for printing,
reproductions, deliveries, and mileage on August 5, 2005.

WHEREAS, the parties entered into Agreement Amendment #8 to provide
professional engineering services to perform Value Engineering and redesign
the curb/gutter and root barrier on both sides of Abel Street from Weller Lane
to Great Mall Parkway; perform Value Engineering, coordinate and revise the
Joint Trench design on the west side of Abel Street from Weller Lane to
Calaveras Blvd, immediately north of Corning Ave., and immediately south of
Sylvia Ave; research existing utility easement and prepare PSUE documents
for the under grounded overhead utilities at APN 022-08-033; attend design
coordination meetings; and reimbursable for printing, reproductions, deliveries,
and mileage.

WHEREAS, the parties entered into Agreement Amendment #9 to provide
professional engineering services to update the previously approved
photometric study; perform additional geotechnical services for work in the
creek channel; prepare an exhibit for possible bus turnout on Curtis Ave;
prepare various legal documents and exhibit associated with the senior
housing project on Main St; prepare a transition striping exhibit for project
phasing near the Corning Ave intersection with Abel St; attend design
coordination meetings; and reimbursable for printing, reproductions, deliveries,
and mileage.

WHEREAS, the parties now desire to amend the Agreement #10 to provide
professional engineering services to update the previously approved traffic
signal design sheets due to field changes for XO utility coordination; perform
additional geotechnical services for the evaluation of value-engineering options
for pavement reconstruction; revise previously approved sanitary sewer siphon
design at the Hetch-Hetchy waterline crossing; perform value engineering for
median curbs and landscape subdrains; attend design coordination meetings;
and reimbursable for printing, reproductions, deliveries, and mileage.

NOW THEREFORE, in consideration of the mutual covenants and conditions
herein contained, the parties agree to amend the Agreement as follows:

1. The first sentence in Subsection 1.1, entitled "Term of Services" is
amended to read:
The term of this Agreement shall begin on the date first noted above and
shall end on May 30, 2006.

2. Section 1, entitled "Services" is amended by adding Exhibit "A-10",
which is attached hereto and incorporated by reference herein.



3. Section 2, entitled “Compensation” is amended to add Exhibit "B-10",
which is attached hereto and incorporated by reference herein. Section 2
is further amended by adding the following to the end of the Section:

The compensation for the services set forth in Exhibits "A-10" is a "Cost
Not To Exceed" amount. The total maximum amount of compensation to
be paid for the tasks outlined in Exhibit "B-10" shall be $ 13,120.00

4. The Consultant agrees to maintain and pay for all insurance policies as
stated in Section 4, entitled "Insurance Requirements” of the Agreement
dated March 25, 2004, between JMH Weiss, Inc. and the City of
Milpitas. The Consultant shall provide the City with renewal certificates
of the current policies upon the expiration of the current policy.

5. All other provisions of the Agreement shall remain in full force and effect.

This Amendment is executed as of the date written above.

APPROVED BY:

CITY OF MILPITAS CONSULTANT
City Engineer as to Content Kevin R. Weiss P.E, P.L.S.
President

JMH Weiss, Inc.

City Manager

City Attorney as to Form

ATTESTED BY:

City Clerk



EXHIBIT A-10

JMH Weiss, Inc. agrees to perform the items, as requested by the City as stated below.

Task 1 Perform Updateto Traffic Signal Design

TJIKM (as sub-consultant to IMH Weiss, Inc.) and JIMH Weiss will perform updates to the
previously approved traffic signal design plans to accommodate the field changes due to the
XO utility coordination.

Task 2 Perform Additional Geotechnical Servicesfor Alternate Pavement Sections

Lowney Associates (as sub-consultant to IMH Weiss, Inc.) and IMH Weiss will perform
additional services to revise pavement repair sections as a result of using alternative paving
material as a value-engineering effort. Limits for this scope to be from Corning Ave to
Great Mall Pkwy only.

Task 3 Perform Revision to Sanitary Sewer Siphon Design

Coordinate and prepare revisions to the previously approved sanitary sewer siphon design
the Hetch-Hetchy waterline crossing resulting from contractor coordination and field
conditions.

Task 4 Perform Value Engineering Revisions to Plans

Prepare revisions to previously approved construction details in a value-engineering effort.
Revisions include modifying concrete median curb detail and landscape subdrain
configurations in the medians. Revisions to be reflected on construction bid form. Limits
for this scope to be from Corning Ave to Great Mall Pkwy only.

Task 6 Reimbursables
Reimbursable for printing, reproductions, deliveries, and mileage.



EXHIBIT B-10
FEE SCHEDULE

JMH Weiss, Inc.

The Fees for the listed Tasks are as follows:

TASK 1: Perform Update to Traffic Signal Design
TASK 2: Add’| Geotechnical Services for Alt Pavement
TASK 3: Perform Rev to Sanitary Sewer Siphon Design
TASK 4: VE Revisions

TASK 6: Reimbursable

Total Not to Exceed Fee

$ 2,500
$ 3,900
$ 1,800
$ 1,920

$ 3,000

$ 13,120




TIME AND MATERIALS FEE SCHEDULE:

EXHIBIT B-10 (cont’d)

HOURLY FEE SCHEDULE

JMH Weiss, Inc.

September 30, 2005 To September

30, 2006

L abor Cateqory

Office and Professional

Principal

Senior Engineer/Surveyor
Project Engineer/Planner
Assistant Engineer/Planner
Senior Technician
Technician

Administrative Assistant
Clerical

Office Assistant/Courier

Field

Field Work Supervisor
2-Man Field Party (including total station)
3-Man Field Party (including total station)

Other

Overtime Premium

Global Positioning System Services (GPS)
Outside Blueprinting
Mileage

Outside Contract Services

Rate

$225/hr.
$150/hr.
$125/hr.
$105/hr.
$95/hr.
$85/hr.
$75/hr.
$60/hr.
$50/hr.

$120/hr.
$195/hr.
$250/hr.

Regular hourly rates plus
twenty percent (20%)

Project Specific
Cost + 10%
$0.49 per mile

Cost, Plus 10%



